Print Date: 09/29/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Contract: CNN936 Estimate Number: 0011

Contractor: Summers-Taylor, Inc.
Contractor's P O Box 1628
Address: Elizabethton, TN 37644

Contract Location: The grading, drainage, and paving on Telford Road

Counties: WASHINGTON

Project(s): 90946-3444-94

Total to Date

Total Earnings: $2,005,165.19

Estimate Type: Final

Previous to Date
$2,009,041.24

Stockpiled Materials: $0.00 $0.00

Amount Due: $2,005,165.19 $2,009,041.24

Test Report Payment Adjustments: $-6,482.96 $-1,057.35
Material Discrepancy Adjustments: $0.00 $0.00
Payment Due: $1,998,682.23 $2,007,983.89

RR004

Pay Period: 9/17/2015

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:

to 09/17/2015

Time
331.0 Days
331.0 Days
331.0 Days

100.00 9%

104.97 %
- %

Dates
08/29/2014

09/12/2014
09/29/2014
10/20/2014
12/31/2014
09/15/2015
09/15/2015

Accepted:

This Estimate
$-3,876.05
$0.00
$-3,876.05
$-5,425.61
$0.00
-9,301.66

Current Contract:
Original Contract:

Amounts

$1,954,476.13
$1,947,914.90
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Print Date:
JJ07919

09/29/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

90946-3444-94

100.00 HSIP-1066(10)

-9,301.66 The grading, drainage, and paving on Telford Road from S.R.

Line Primary/

Project Number| Cat# |Item#| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
90946-3444-94 0100 9500 104-03.20 L.F. ADDITIONAL WORK Bid: 0.000 Unit Price: $55.130
(DESCRIPTION)/Custom Guardrail ~ This Est: 0.000 This Est: $0.000
on parapet wall Total: 32.000 Total: $1,764.160
90946-3444-94 0120 0280 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $32,500.000
AND GRADES This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $32,500.000
90946-3444-94 0100 9029 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0110 9030 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0120 9031 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Print Date:
JJ07919

09/29/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
90946-3444-94 0100 9023 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0110 9024 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0110 9024 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -560.400 Adj Total: -560.400
90946-3444-94 0120 9025 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0120 9028 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -0.020 Adj This Est -0.020
Adj Total: -27,372.710 Adj Total: -27,372.710
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Print Date:
JJ07919

09/29/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
90946-3444-94 0100 9026 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0110 9027 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0110 9027 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -898.470 Adj Total: -898.470
90946-3444-94 0120 9028 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0120 9028 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -15,462.880 Adj Total: -15,462.880
90946-3444-94 0100 0010 109-10.01 HOUR TRAINEE Bid: 600.000 Unit Price: $0.800
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0120 0290 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $37,260.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $37,260.000
90946-3444-94 0120 0300 202-01.56 LS REMOVAL OF STRUCTURES & Bid: 1.000 Unit Price: $14,220.000
OBSTRUCTIONS (DESCRIPTION)/  This Est: 0.000 This Est: $0.000
(FOOTNOTE 26) Total: 1.000 Total: $14,220.000

RR004
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Print Date:
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09/29/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
90946-3444-94 0120 0310  202-0201 L.F. REMOVAL OF PIPE (SIZE ,STA.)  Bid: 52.000 Unit Price: $45.000
(SIZE 14" ,STA. 308+40.89 This Est: 0.000 This Est: $0.000
TELFORD RD) Total: 0.000 Total: $0.000
90946-3444-94 0120 0320  203-01  C.Y. ROAD & DRAINAGE EXCAVATION Bid: 6,699.000 Unit Price: $19.850
(UNCLASSIFIED) This Est: 0.000 This Est: $0.000
Total: 6,459.300 Total: $128,217.105
90946-3444-94 0120 9000 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $29.775
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0120 0330  203-03  CY. BORROW EXCAVATION Bid: 25,878.000 Unit Price: $18.250
(UNCLASSIFIED) This Est: 0.000 This Est: $0.000
Total: 26,241.500 Total: $478,907.375
90946-3444-94 0120 0340 203-04 C.Y. PLACING AND SPREADING Bid: 1,313.000 Unit Price: $25.500
TOPSOIL This Est: 0.000 This Est: $0.000
Total: 601.480 Total: $15,337.740
90946-3444-94 0120 9001  203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $29.775
This Est: 0.000 This Est: $0.000
Total: 218.310 Total: $6,500.180
90946-3444-94 0120 0350  203-06 M.G. WATER Bid: 120.000 Unit Price: $5.500
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Print Date:
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09/29/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
90946-3444-94 0120 0360 203-10.15 C.Y. WASTE MATERIAL Bid: 1,852.000 Unit Price: $7.150
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0120 0370 204-08.01 C.Y. BACKFILL MATERIAL (FLOWABLE Bid: 9.000 Unit Price: $225.000
FILL) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0120 0380 209-02.05 L.F. 12" TEMPORARY SLOPE DRAIN Bid: 115.000 Unit Price: $8.500
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0120 0390 209-03.20 L.F. FILTER SOCK (8 INCH) Bid: 200.000 Unit Price: $4.450
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0120 0390 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
90946-3444-94 0120 0400 209-05 C.Y. SEDIMENT REMOVAL Bid: 96.000 Unit Price: $11.000
This Est: 0.000 This Est: $0.000
Total: 41.120 Total: $452.320
90946-3444-94 0120 0410 209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 2,141.000 Unit Price: $4.250
BACKING) This Est: 0.000 This Est: $0.000
Total: 1,892.000 Total: $8,041.000

RR004
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Print Date: 09/29/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
90946-3444-94 0120 0420 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 850.000 Unit Price: $1.650
(WITHOUT BACKING) This Est: 0.000 This Est: $0.000
Total: 1,566.000 Total: $2,583.900
0120 0420 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
90946-3444-94 0120 0430 209-08.07 EACH ROCK CHECK DAM PER Bid: 52.000 Unit Price: $200.000
This Est: 0.000 This Est: $0.000
Total: 15.000 Total: $3,000.000
90946-3444-94 0120 0440 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 10.000 Unit Price: $355.000
This Est: 0.000 This Est: $0.000
Total: 6.000 Total: $2,130.000
90946-3444-94 0120 0450 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15')  Bid: 1.000 Unit Price: $695.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0120 0460 209-40.33 EACH CATCH BASIN PROTECTION Bid: 7.000 Unit Price: $695.000
(TYPED) This Est: 0.000 This Est: $0.000
Total: 5.000 Total: $3,475.000
0120 0460 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
90946-3444-94 0110 0220 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 6.000 Unit Price: $29.850
BASE, GRADING D This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0120 0470  303-01  TON MINERAL AGGREGATE, TYPEA  Bid: 6,666.000 Unit Price: $29.850
BASE, GRADING D This Est: 0.020 This Est: $0.597
Total: 6,493.500 Total: $193,830.975
90946-3444-94 0120 0480 303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid: 41.600 Unit Price: $44.000
This Est: 0.000 This Est: $0.000
Total: 22.350 Total: $983.400
90946-3444-94 0110 0230 307-01.08 TON ASPHALT CONCRETE MIX Bid: 57.000 Unit Price: $109.850
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.000
B-M2 Total: 69.040 Total: $7,584.044
90946-3444-94 0120 0490  307-01.08 TON ASPHALT CONCRETE MIX Bid: 950.000 Unit Price: $109.850
(PG64-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.000
B-M2 Total: 1,091.050 Total: $119,851.843
90946-3444-94 0120 0500  307-02.01 TON ASPHALT CONCRETE MIX Bid: 436.000 Unit Price: $96.250
(PG70-22) (BPMB-HM) GRADING £  This Est: 0.000 This Est: $0.000
Total: 279.430 Total: $26,895.138
90946-3444-94 0120 0510 307-02.08 TON ASPHALT CONCRETE MIX Bid: 263.000 Unit Price: $107.450
(PG70-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.000
B-M2 Total: 136.400 Total: $14,656.180

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
90946-3444-94 0110 9019 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.000
CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0110 9018 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -146.520 Adj Total: -146.520
90946-3444-94 0120 9002 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.000
CONTENT This Est: -613.350 This Est: $-613.350
Total: -613.350 Total: $-613.350
0120 9002 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -2,000.010 Adj Total: -2,000.010
90946-3444-94 0110 9020 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0110 9020 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 30.600 Adj Total: 30.600
90946-3444-94 0120 9003 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0120 9003 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 183.600 Adj Total: 183.600

RR004
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DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
90946-3444-94 0110 9021 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0120 9004 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0120 0520 402-01 TON BITUMINOUS MATERIAL FOR Bid: 15.000 Unit Price: $500.000
PRIME COAT (PC) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0110 0240  402-02 TON AGGREGATE FOR COVER Bid: 6.000 Unit Price: $25.000
MATERIAL (PC) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0120 0530  402-02 TON AGGREGATE FOR COVER Bid: 57.000 Unit Price: $25.000
MATERIAL (PC) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0110 0250 403-01 TON BITUMINOUS MATERIAL FOR Bid: 1.000 Unit Price: $650.000
TACK COAT (TC) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0120 0540 403-01 TON BITUMINOUS MATERIAL FOR Bid: 6.000 Unit Price: $650.000
TACK COAT (TC) This Est: 0.000 This Est: $0.000
Total: 6.970 Total: $4,530.500

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
90946-3444-94 0110 0260 406-04.02 S.Y. HIGH FRICTION SURFACE Bid: 1,072.000 Unit Price: $44.450
TREATMENT This Est: 0.000 This Est: $0.000
Total: 2,036.970 Total: $90,543.317
90946-3444-94 0110 9015 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0120 9005 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0110 9016 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.000
GRADATION DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0120 9006 407-09  DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.000
GRADATION DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0120 0550 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 178.000 Unit Price: $117.200
SHOULDER This Est: 0.000 This Est: $0.000
Total: 162.030 Total: $18,989.916

RR004
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Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
90946-3444-94 0110 0270 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 135.000 Unit Price: $115.650
This Est: 0.000 This Est: $0.000
Total: 108.830 Total: $12,586.190
90946-3444-94 0120 0560 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 626.000 Unit Price: $115.650
This Est: 0.000 This Est: $0.000
Total: 754.920 Total: $87,306.498
90946-3444-94 0120 0570 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 561.000 Unit Price: $114.900
This Est: 0.000 This Est: $0.000
Total: 604.850 Total: $69,497.265
90946-3444-94 0110 9011 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0110 9011 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 50.210 Adj Total: 50.210
90946-3444-94 0120 9007 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0120 9007 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 447.700 Adj Total: 447.700

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
90946-3444-94 0110 9012  411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.000
DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0120 9008  411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.000
DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0110 9013 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0110 9013 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 85.430 Adj Total: 85.430
90946-3444-94 0120 9009  411-0540 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0120 9009 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 1,239.310 Adj Total: 1,239.310
90946-3444-94 0110 9014 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0120 9010 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
90946-3444-94 0120 0580  411-12.02 L.M. SCORING SHOULDERS Bid: 1.000 Unit Price: $4,650.000
(NON-CONTINUOUS) (16IN WIDTF  This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0120 0590  411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 1.000 Unit Price: $4,650.000
(NON-CONTINUOUS) (8IN WIDTH,  This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0120 0600 604-10.51 S.Y. SCARIFYING Bid: 2,665.000 Unit Price: $7.250
This Est: 0.000 This Est: $0.000
Total: 555.560 Total: $4,027.810
90946-3444-94 0120 0610 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 249.000 Unit Price: $74.500
(CLASS IlI) This Est: 16.000 This Est: $1,192.000
Total: 489.000 Total: $36,430.500
0120 0610 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
90946-3444-94 0120 0620 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 160.000 Unit Price: $139.000
(CLASS 1) This Est: 0.000 This Est: $0.000
Total: 817.000 Total: $113,563.000
90946-3444-94 0120 0630 607-06.02 L.F. 30" CONCRETE PIPE CULVERT Bid: 110.000 Unit Price: $141.000
(CLASS 1) This Est: 0.000 This Est: $0.000
Total: 108.000 Total: $15,228.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
90946-3444-94 0120 0640 607-39.02 L.F. 18"PIPE CULVERT (SIDE DRAIN)  Bid: 259.000 Unit Price: $78.200
This Est: -16.000 This Est: $-1,251.200
Total: 0.000 Total: $0.000
0120 0640 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
90946-3444-94 0120 0650 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 9.000 Unit Price: $985.000
ENDWALLS) This Est: -13.000 This Est: $-12,805.000
Total: 5.160 Total: $5,082.600
90946-3444-94 0120 0660 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 290.000 Unit Price: $1.650
(PIPE ENDWALLS) This Est: -142.000 This Est: $-234.300
Total: 148.000 Total: $244.200
90946-3444-94 0120 0670 611-07.57 EACH 24IN ENDWALL (CROSS DRAIN) Bid: 1.000 Unit Price: $2,090.000
3:1 This Est: 0.000 This Est: $0.000
Total: 3.000 Total: $6,270.000
0120 0670 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
90946-3444-94 0120 0680 611-07.58 EACH 24IN ENDWALL (CROSS DRAIN) Bid: 2.000 Unit Price: $1,495.000
4:1 This Est: 2.000 This Est: $2,990.000
Total: 3.000 Total: $4,485.000
0120 0680 ADJUSTMENT Test Report Payment Adjustment Adj This Est -1.000 Adj This Est -1,495.000
Adj Total: -1.000 Adj Total: -1,495.000

RR004

Page 15




Print Date: 09/29/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
90946-3444-94 0120 0690 611-07.60 EACH 30IN ENDWALL (CROSS DRAIN) Bid: 2.000 Unit Price: $3,820.000
3:1 This Est: 1.000 This Est: $3,820.000
Total: 2.000 Total: $7,640.000
90946-3444-94 0120 0700  611-09.01 EACH ADJUSTMENT OF EXISTING Bid: 1.000 Unit Price: $1,630.000
CATCHBASIN This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0120 0710  611-38.01 EACH CATCH BASINS, TYPE 38,0'-4'  Bid: 2.000 Unit Price: $4,100.000
DEPTH This Est: 1.000 This Est: $4,100.000
Total: 3.000 Total: $12,300.000
0120 0710 ADJUSTMENT Test Report Payment Adjustment Adj This Est -1.000 Adj This Est -4,100.000
Adj Total: -1.000 Adj Total: -4,100.000
90946-3444-94 0120 0720  611-38.02 EACH CATCH BASINS, TYPE 38, >4'-8'  Bid: 1.000 Unit Price: $6.400.000
DEPTH This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $12,800.000
0120 0720 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
90946-3444-94 0120 0730  611-38.03 EACH CATCH BASINS, TYPE 38, >8'- 12  Bid: 2.000 Unit Price: $8.300.000
DEPTH This Est: -1.000 This Est: $-8,300.000
Total: 2.000 Total: $16,600.000
90946-3444-94 0120 0740 701-02 S.F. CONCRETE DRIVEWAY Bid: 504.000 Unit Price: $6.850
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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90946-3444-94 0120 0750 703-01  C.Y. CEMENT CONCRETE DITCH Bid: 39.000 Unit Price: $585.000
PAVING This Est: 0.000 This Est: $0.000
Total: 38.960 Total: $22,791.600
90946-3444-94 0100 0020 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 108.000 Unit Price: $75.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0100 9501 705-01.04 L.F. METAL BEAM GUARD FENCE Bid: 0.000 Unit Price: $65.630
This Est: 0.000 This Est: $0.000
Total: 69.000 Total: $4,528.470
0100 9501 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
90946-3444-94 0100 9032 705-01.13 EACH ROCK DRILLING FOR GUARDRAIl Bid: 0.000 Unit Price: $34.500
POST This Est: 0.000 This Est: $0.000
Total: 27.000 Total: $931.500
0100 9032 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
90946-3444-94 0100 9018 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $93.750
BRIDGE ENDS This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0100 0030 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 863.000 Unit Price: $17.250
This Est: 0.000 This Est: $0.000
Total: 594.000 Total: $10,246.500
0100  003¢ ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
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90946-3444-94 0100 9502 705-02.03 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 0.000 Unit Price: $22.310
LONG POST This Est: 0.000 This Est: $0.000
Total: 306.000 Total: $6,826.860
0100 9502 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
90946-3444-94 0100 9017 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $25.875
This Est: 0.000 This Est: $0.000
Total: 87.500 Total: $2,264.063
90946-3444-94 0100 0040 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 16.000 Unit Price: $1,750.000
This Est: 0.000 This Est: $0.000
Total: 20.000 Total: $35,000.000
0100 0040 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
90946-3444-94 0100 0050 705-04.05 EACH GUARDRAIL TERMINAL Bid: 4.000 Unit Price: $625.000
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.000
Total: 6.000 Total: $3,750.000
0100 0050 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
90946-3444-94 0100 0060 705-04.21 L.F. GUARDRAIL DELINEATION Bid: 550.000 Unit Price: $4.450
ENHANCEMENT This Est: 0.000 This Est: $0.000
Total: 1,342.000 Total: $5,971.900
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90946-3444-94 0100 0070 705-08.51 EACH PORTABLE IMPACT ATTENUATOI  Bid: 2.000 Unit Price: $4,100.000
NCHRP350 TL-3 This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $8,200.000
90946-3444-94 0100 9503 706-10.26 EACH ROUNDED END ELEMENT Bid: 0.000 Unit Price: $65.630
This Est: 0.000 This Est: $0.000
Total: 3.000 Total: $196.890
0100 9503 ADJUSTMENT Test Report Payment Adjustment Adj This Est 3.000 Adj This Est 196.890
Adj Total: 0.000 Adj Total: 0.000
90946-3444-94 0120 0760 709-05.05 TON MACHINED RIP-RAP (CLASS A-3)  Bid: 150.000 Unit Price: $44.000
This Est: 0.000 This Est: $0.000
Total: 279.110 Total: $12,280.840
90946-3444-94 0120 0770 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 280.000 Unit Price: $46.000
This Est: 0.000 This Est: $0.000
Total: 207.540 Total: $9,546.840
90946-3444-94 0120 0780 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $52,690.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $52,690.000
90946-3444-94 0120 0790 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 2,060.000 Unit Price: $33.400
BARRIER RAIL This Est: 0.000 This Est: $0.000
Total: 2,400.000 Total: $80,160.000
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90946-3444-94 0120 0800  712-04.01 EACH FLEXIBLE DRUMS Bid: 135.000 Unit Price: $20.000
(CHANNELIZING) This Est: 0.000 This Est: $0.000
Total: 69.000 Total: $1,380.000
90946-3444-94 0120 0810  712-0450 EACH PORTABLE BARRIER RAIL Bid: 86.000 Unit Price: $11.300
DELINEATOR This Est: 0.000 This Est: $0.000
Total: 120.000 Total: $1,356.000
0120 0810 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
90946-3444-94 0120 0820 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 6.000 Unit Price: $15.000
This Est: 0.000 This Est: $0.000
Total: 43.000 Total: $645.000
90946-3444-94 0120 0830 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 558.000 Unit Price: $7.000
This Est: 0.000 This Est: $0.000
Total: 850.500 Total: $5,953.500
0120 0830 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
00946-3444-94 0120 0840  712-07.03 LF. TEMPORARY BARRICADES (TYPE Bid: 60.000 Unit Price: $10.500
i) This Est: 0.000 This Est: $0.000
Total: 80.000 Total: $840.000
90946-3444-94 0120 0850 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $350.000
This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $700.000
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90946-3444-94 0120 0860 712-09.02 L.F. REMOVABLE PAVEMENT Bid: 8,320.000 Unit Price: $2.250
MARKING (8" BARRIER LINE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0100 0080 713-11.01  LB. "U"SECTION STEEL POSTS Bid: 1,344.000 Unit Price: $4.250
This Est: 219.000 This Est: $930.750
Total: 1,334.400 Total: $5,671.200
90946-3444-94 0100 0090 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 1,5625.000 Unit Price: $5.500
SQUARE TUBE POST This Est: 548.800 This Est: $3,018.400
Total: 1,722.600 Total: $9,474.300
0100 0090 ADJUSTMENT Test Report Payment Adjustment Adj This Est -122.600 Adj This Est -674.300
Adj Total: -122.600 Adj Total: -674.300
90946-3444-94 0100 0100 713-11.21 EACH P POST SLIP BASE Bid: 7.000 Unit Price: $455.000
This Est: 2.000 This Est: $910.000
Total: 6.000 Total: $2,730.000
90946-3444-94 0100 0110 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 343.000 Unit Price: $13.250
(0.080" THICK) This Est: 56.110 This Est: $743.458
Total: 364.920 Total: $4,835.190
90946-3444-94 0100 0120 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 191.000 Unit Price: $17.600
(0.100" THICK) This Est: 46.000 This Est: $809.600
Total: 262.140 Total: $4,613.664
0100 0120 ADJUSTMENT Test Report Payment Adjustment Adj This Est -12.140 Adj This Est -213.660
Adj Total: -12.140 Adj Total: -213.660
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90946-3444-94 0100 0130 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $2,945.000
AND FOOTINGS This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $2,945.000
90946-3444-94 0100 0140  716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 140.000 Unit Price: $38.200
Color) This Est: 0.000 This Est: $0.000
Total: 103.000 Total: $3,934.600
90946-3444-94 0100 0150 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 119.000 Unit Price: $11.950
(STOP LINE) This Est: 0.000 This Est: $0.000
Total: 116.000 Total: $1,386.200
90946-3444-94 0100 0160  716-02.06 EACH PLASTIC PAVEMENT MARKING  Bid: 4.000 Unit Price: $179.000
(TURN LANE ARROW) This Est: 0.000 This Est: $0.000
Total: 3.000 Total: $537.000
90946-3444-94 0100 0170  716-03.02 EACH PLASTIC WORD PAVEMENT Bid: 1.000 Unit Price: $510.000
MARKING (RXR) This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $510.000
90946-3444-94 0100 0180 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 3.000 Unit Price: $1,045.000
(4" LINE) This Est: 0.778 This Est: $813.010
Total: 3.129 Total: $3,269.805
90946-3444-94 0100 0190 716-10.26  L.F. WET NIGHT VISIBLE PAVEMENT Bid: 240.000 Unit Price: $9.250
MARKING (6" DOTTED LINE) This Est: 0.000 This Est: $0.000
Total: 88.000 Total: $814.000
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90946-3444-94 0100 0200 716-12.01  L.M. ENHANCED FLATLINE THERMO Bid: 1.000 Unit Price: $4,475.000
PVMT MRKNG (4IN LINE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0100 0210 716-13.06 L.M. SPRAY THERMO PVMT MRKNG Bid: 4.000 Unit Price: $26.250
(40 mil) (4IN LINE) This Est: 0.000 This Est: $0.000
Total: 6.506 Total: $170.783
90946-3444-94 0120 0870 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $39,880.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $39,880.000
90946-3444-94 0120 0880 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 689.000 Unit Price: $5.200
CONTROL) This Est: 0.000 This Est: $0.000
Total: 40.000 Total: $208.000
0120 0880 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
90946-3444-94 0120 0890 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 650.000 Unit Price: $4.750
12IN (DESCRIPTION)/ This Est: 0.000 This Est: $0.000
(DESCRIPTION) Total: 207.000 Total: $983.250
90946-3444-94 0120 0900 801-01 UNIT SEEDING (WITH MULCH) Bid: 7.000 Unit Price: $59.700
This Est: 0.000 This Est: $0.000
Total: 34.860 Total: $2,081.142
0120 0900 ADJUSTMENT Test Report Payment Adjustment Adj This Est 12.860 Adj This Est 767.740
Adj Total: 0.000 Adj Total: 0.000
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90946-3444-94 0120 0910 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 70.000 Unit Price: $23.800
MULCH) This Est: 0.000 This Est: $0.000
Total: 73.020 Total: $1,737.876
0120 0910 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
90946-3444-94 0120 0920 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 71.000 Unit Price: $17.900
This Est: 0.000 This Est: $0.000
Total: 49.180 Total: $880.322
0120 0920 ADJUSTMENT Test Report Payment Adjustment Adj This Est 5.180 Adj This Est 92.720
Adj Total: 0.000 Adj Total: 0.000
90946-3444-94 0120 0930 801-03 M.G. WATER (SEEDING & SODDING) Bid: 86.000 Unit Price: $38.200
This Est: 0.000 This Est: $0.000
Total: 681.700 Total: $26,040.940
90946-3444-94 0120 9022 801-06 UNIT MULCH Bid: 0.000 Unit Price: $35.820
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
90946-3444-94 0120 0940 803-01 S.Y. SODDING (NEW SOD) Bid: 7,800.000 Unit Price: $4.000
This Est: 0.000 This Est: $0.000
Total: 12,176.120 Total: $48,704.480
90946-3444-94 0120 0950 805-12.01 S.Y. EROSION CONTROL BLANKET Bid: 6,065.000 Unit Price: $1.000
(TYPE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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90946-3444-94 0120 0960 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 1,217.000 Unit Price: $1.150
(TYPE 1) This Est: 0.000 This Est: $0.000
Total: 5,391.110 Total: $6,199.777
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